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INSTRUCTIONS:
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each
calendar quarter during which the projects are active.

Report period year: 2011

WisDOT research program category: X Quarter 1 (Jan 1 — Mar 31)
[ Policy research X Wisconsin Highway Research Program [ 1 Quarter 2 (Apr 1 — Jun 30)
[ Other [ Pooled fund TPF# [] Quarter 3 ﬁJU' 1 Sep 30)

] Quarter 4 (Oct 1 — Dec 31)

Project title: Foundation Movements for Transportation Structures

Project investigator: James Schneider Phone: 608-890-2662 E-mail: jamess@cae.wisc.edu
Administrative contact: Peg Lafky Phone: 608-266-3633 E-mail:

WisDOT contact: Robert Arndorfer Phone: 608-246-7940 E-mail:

WisDOT project ID: 0092-09-05 Other project ID: Project start date: 2/5/2009
Original end date: 2/5/2012 Current end date: 2/5/2012 Number of extensions: 0

Project schedule status:
] On schedule ] On revised schedule ] Ahead of schedule X Behind schedule

Project budget status:

Total Expenditures Total % Funds % Work
Project Budget Current Quarter Expenditures Expended Completed
$109,893.00 $118.41 $46,110.75 42% 40%

Project description:

The overall research objective of this study is to produce a document summarizing simplified design procedures for evaluation
of foundation movements for transportation structures within the LRFD framework. Recommendations for the measurement
and selection of input parameters for those design procedures will also be provided.

Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.):
The main activities this quarter included continued monitoring of load measuremetns at each site and analysis of existing data.

Anticipated work next quarter:
Continued data measurement and processing are planned for this quarter.

Circumstances affecting project or budget:
No additional curcumstances this quarter.
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